
From: Moore, Gary
To: "Don Edgington"; Delgado, Paige
Cc: Angela Harbin
Subject: RE: Daily Work Order
Date: Friday, December 14, 2018 9:54:51 AM
Attachments: 12.13.18 DWO No. 30 - F.J. Doyle Salvage Site - 12.13.18-signed.pdf

Don:
 
Attached is the DWO for Thursday.  Below are my thoughts for this weekend and next week.  We
need to get a lot done before the break.
 
Saturday:
 

1.  Evaluate site areas for necessary dewatering;
2.  Receive and restore properties as possible;
3.  If time permits - begin excavation of grid EAS06, EAS07, and EAS08;

 
Sunday:
 

1.  Continue dewatering as necessary;
2.  Continue restoration as necessary with available soils;
3.  If time permits – begin/continue excavations of grid EAS06, EAS07, and EAS08;
4.  Discuss self performing the removal of trees and root balls (amount of time and personnel

needed)
 
Monday:
 

1.  Have capstone bring out steel bed trailers to haul off concrete – it needs to be out of our way
so we can did FJD03-06 and still receive soil through the site (Major Priority);

2.  Resume disposal of non-TSCA soils with trash;
3.  Continue restoration activities;
4.  Re-excavate a portion of FJD03-05 where you piled up soil and did not achieve the 12 inch

excavation.
5.  Continue excavation activities of EAS06, EAS07, and EAS08, and FJD03-06 (TSCA Grids)

 
Tuesday – Friday
 

1.  Continue receiving backfill and restoring properties;
2.  Continue/Complete at least excavation of EAS06, EAS07, EAS08, FJD03-06 and other onsite

areas;
3.  If approved and time permits, take out the two trees bordering FJD03 and FJD04.
4.  Tidy up and secure site for Christmas break

 
Saturday (12/22):
 

1.  Demobe from Site Hotel for Christmas Break
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Wednesday (1/2):
 

1.  Remobilize to the Site Hotel from Break
 
Thursday (1/3):
 

1.  Resume excavation activities on remaining off-site areas (drainage ditches and FJD05-01);
2.  Resume excavation activities on on-site areas;

 
I want minimal to no work done over the break unless we are in contact about what exactly you will
be doing.  The paperwork can all be done when we get back so get the majority done while we are
on-site this next week.
 
Thanks
Gary Moore
 

From: Don Edgington <d.edgington@erllc.com> 
Sent: Thursday, December 13, 2018 5:51 PM
To: Moore, Gary <Moore.Gary@epa.gov>; Delgado, Paige <Delgado.Paige@epa.gov>
Cc: Angela Harbin <a.harbin@erllc.com>
Subject: Daily Work Order
 
Everyone;
 
Today’s DWO.
 
Have a good evening.
 
Don
 

Confidentiality Warning: This e-mail and any attachments contain information intended only
for the use of the individual or entity named above. If the reader of this e-mail is not the
intended recipient or the employee or agent responsible for delivering it to the intended
recipient, any dissemination, publication or copying of this e-mail is strictly prohibited.
Although this email has been scanned for malware, the sender does not accept any
responsibility for any loss, disruption or damage to your data or computer system that may
occur while using data contained in, or transmitted with, this e-mail. If you have received this
e-mail in error, please immediately notify by return e-mail. Thank you.
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